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PUBLIC LIBRARY CONSTRUCTION GRANTS 
GUIDELINES 

I. OVERVIEW 

The Department of State, Division of Library and Information Services, provides state funds 

to governments to construct public libraries. Funds are awarded on a dollar-for-dollar match 

of the grant amount to selected governments after evaluation of applications submitted by the 

application deadline. The Legislature determines the amount appropriated annually for the 

program. These guidelines specify program policies and procedures. 

II. DEFINITIONS 

Applicant means the government requesting a Public Library Construction Grant and which 

will own or have the unconditional use of the library building to be constructed, expanded or 

remodeled and the site on which it is located. 

Application means a completed Public Library Construction Grant application, submitted 

online, consisting of all required documents. 

Application Correction Period means the period of time to allow applicants to complete and 

correct application deficiencies. Applicants will have 30 days after the notification date to 

complete and correct deficiencies. All corrections must be submitted on or before the last day 

of the correction period specified by the Division. Failure to correct identified deficiencies 

within the 30-day period shall automatically make the application ineligible. 

Application Submission Period means the formally announced period of time in a funding 

cycle for the submission of an application for a Public Library Construction Grant. 

Audit means the annual audit of the government for that year, carried out in accordance with 

the requirements of Section 215.97, Florida Statutes, or Section 218.39 Florida Statutes, and 

generally accepted accounting principles. 

Building Consultant means a professional librarian who has completed a library education 

program accredited by the American Library Association. The building consultant will 

prepare the project narrative, the building program and the site evaluation and serve as a 

consultant to the applicant and its architect throughout the design and construction of the 

project. The building consultant may be a library staff member and may also be the project 

manager. 

Building Program means a narrative, in-depth description of the library’s service philosophy 

and programs as they relate to the function and contribute to the design of the library building 

for which a Public Library Construction Grant is being sought. 
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Catalog of State Financial Assistance (CSFA) is a statewide compendium of state projects 

that provide financial assistance to nonstate entities. As the basic reference source for state 

projects, the primary purpose of the Catalog is to assist users obtaining general information 

on state projects and identifying state projects that meet specific objectives. State projects are 

cataloged by agency and are assigned a Catalog of State Financial Assistance (CSFA) 

number for easy referencing. 

The Public Library Construction Grant Program CSFA number is 45.020. 

Competitively Award means to award contracts based on the submission of sealed bids, 

proposals submitted in response to a request for proposal, proposals submitted in response to 

a request for qualifications or proposals submitted for competitive negotiations in accordance 

with Section 255.20, Florida Statutes. This also includes contracts for construction 

management services or design-build contracts. Such awards to a private sector contractor 

must be permitted by applicable municipal or county ordinance, by special district resolution 

or by state law including Section 255.20, Florida Statutes. If competitive negotiations are 

used, the award shall be in accordance with Section 287.055, Florida Statutes. 

Construction Project means the construction of new buildings and the acquisition, expansion 

or remodeling of existing buildings to be used for public library service. The project shall 

result in a completed library building on the specified site. A construction project may begin 

up to 12 months prior to the date of grant award. The project shall include the bidding or 

competitive negotiations, award of the construction contract, construction of the facility, 

submission of required documents, expenditure of all grant and local funds for the project, 

completion of the building and submission and approval of the audit. 

A construction project is considered to have begun when a construction contract is awarded 

or a guaranteed maximum price for the project is awarded. 

Deliverable means the quantifiable goods or services that must be provided in order to 

receive payment. Each deliverable must be connected with the activities identified and 

described in the Scope of Work. Deliverables, along with the Scope of Work, are included in 

the grant agreement. 

Department means the Florida Department of State. 

Division means the Division of Library and Information Services of the Florida Department 

of State. 

Expansion means adding square feet to an existing library facility. 

Financial Consequences means the financial consequences that will be applied if the grant 

recipient fails to perform all activities outlined in the Scope of Work and/or fails to meet the 

deliverables outlined in the grant agreement. Financial consequences are tied to deliverables 

and each payment. Per Section 287.058, Florida Statutes, the Division is required to specify 

a reduction in grant funding that will be applied if the grant recipient fails to perform all 

activities outlined in the Scope of Work and/or fails to meet the deliverables outlined in the 

grant agreement.  
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Florida Accountability Contract Tracking System (FACTS) is the State of Florida’s 

centralized online contract reporting system. All information pertaining to the grant 

agreement will be available on the FACTS system and viewable by the public. This includes 

the grant agreement, payment information, deliverables, performance metrics, grant award 

and audit information. FACTS is online at facts.fldfs.com. 

Free Public Library Services means an established program of free public library services 

and resources which is maintained to provide library service without discrimination to all 

residents of the legal service area taxed for library purposes. 

Funding Cycle means the interval of time between the start of an announced application 

submission period and the date of grant award. 

Governing Body means the governing body of a county, the governing body of a 

municipality or the governing body of a special district or special taxing district. 

Government means a county, municipality, special district or special taxing district. 

Grant Agreement means a written document setting forth the terms and conditions under 

which a grant is provided to an applicant by the Department, including the rights and 

responsibilities of each party to the agreement, which is approved and signed by the 

Department and an authorized representative of the applicant. The agreement, incorporated 

by reference, will be sent to the library along with the grant award notification. The grant 

agreement will include a scope of work and project deliverables.  

Grant Award means funding provided to the applicant by the legislature for the construction 

project. The date of grant award shall be July 1. 

Grantee means the government to which a grant is awarded. 

Noncompliance means the grant recipient is not following Florida Statutes, rules, the terms 

of the grant agreement, Florida Department of State policies and guidance, local policies, or 

other applicable laws. For the consequences that result from noncompliance, see Section 

XI.W, Noncompliance Status. 

Performance Measures provide the criteria for evaluating the successful completion of each 

deliverable. 

Performance Metrics describe the documentation to be used to prove the deliverable has 

been met. 

Performance Standards describe the acceptable level of services to be performed or products 

to be delivered. 

Project Close-out means the submission and approval by the Division of all project 

documents, reports and payment requests. The project must be closed out by the end of the 

project period. 

Project Period shall begin on July 1 of the year in which the grant funds are awarded and 

shall end on June 1 two (2) years later.  

  

http://facts.fldfs.com/
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Remodeling means any structural alteration to the permanent interior walls, floors, ceilings or 

exterior shell of a previously completed building. The term does not include maintenance or 

repairs such as repainting, replacing worn carpet, repairing leaky roofs, replacing HVAC or 

paving parking lots unless they are part of an eligible construction project. 

Scope of Work means a description of the specific work to be performed under the grant 

agreement in order to complete the project.  

Site Evaluation means a narrative analysis of the suitability of the location for the library 

building. 

Unconditional Use means that the building to be remodeled, expanded or constructed and the 

site of such building are or will be owned by or under lease to the applicant and are to be 

used exclusively as a library. This must occur no later than 90 days after the date of the grant 

award or, if the applicant anticipates starting a project prior to the date of the grant award, at 

the time of application submission.  

If the applicant is partnering with another entity to construct a library building where the 

ownership or unconditional use of the building will not be transferred until the completion of 

the construction project, a legal agreement, such as an interlocal agreement, can be provided 

in lieu of ownership documentation. This agreement must show when the transfer will take 

place and result in the applicant having ownership or unconditional use of the building. 

Before the project can be closed out, documentation of the final transfer of ownership or 

unconditional use must be provided to the Division. 

Such ownership or lease interest must be continuous and for at least 20 years from 

completion of the remodeling, expansion or construction of the building. Leases shall not be 

revocable at will. Release from the unconditional use requirement may be requested and will 

be granted by the Division if a situation arises which will provide a library facility to serve 

the same community that will result in a higher level of library service. The request for 

release shall be submitted in writing to the Director of the Division of Library and 

Information Services.  

If the facility is not maintained exclusively as a public library and does not provide free 

library service for the 20-year period and release from the unconditional use requirement has 

not been requested and approved, the grant funds shall be repaid as follows: for each year 

that the facility is maintained as a public library, the amount to be repaid will be reduced by 

5%. The 20-year period begins on the date of project close-out. 
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III. ELIGIBILITY 

To be eligible to apply for or to receive a Library Construction Grant: 

A. Applications must be submitted on the DOS Grants System at dosgrants.com on or before 

the application deadline to receive consideration.  

B. The applicant for a Library Construction Grant must be a county, municipality, special 

district or special tax district. 

C. The applicant requesting a Public Library Construction Grant shall either own or have 

unconditional use of the library building to be constructed, expanded or remodeled and 

the site on which it is located. Assurance of unconditional use by the applicant’s 

governing body must be submitted to the Division no later than 90 days after the grant 

award. If an applicant anticipates starting a project prior to the date of the grant award, the 

assurance of unconditional use must be submitted at the time of application submission. 

If the applicant is partnering with another entity to construct a library building where the 

ownership or unconditional use of the building will not be transferred until the completion 

of the construction project, a legal agreement, such as an interlocal agreement, can be 

provided in lieu of ownership documentation. This agreement must show when the transfer 

will take place and result in the applicant having ownership or unconditional use of the 

building. Before the project can be closed out, documentation of the final transfer of 

ownership or unconditional use must be provided to the Division. 

D. An applicant for a Public Library Construction Grant shall be eligible to receive funding 

for a construction project from more than one state funding source provided that the 

following criteria are met: 

1. The additional state funding source(s) must be based on a statutorily approved 

process administered by another state agency, and 

2. The applicant must demonstrate that the project will provide a higher level of service 

to residents or that the project is in partnership with another organization or agency. 

E. A government receiving a Library Construction Grant must have an established program 

of free public library services and resources which is maintained to provide library 

service without discrimination to all residents of the legal service area taxed for library 

purposes. 

F. Library Construction Grant will be awarded on a matching basis only, and the applicant 

shall assure the Division that local matching funds will be available and unencumbered at 

the time of grant award. The Division of Library and Information Services will waive the 

financial matching requirements on grants for rural communities that have been 

designated in accordance with Sections 288.0656 and 288.06561, Florida Statutes. 

Eligible communities applying for a Public Library Construction Grant must request a 

waiver of matching requirements at the time of grant application. 

G. A project will not be eligible for a grant when: 

1. The state portion of the project will be less than $10,000; 

2. The project will result in a total building of less than 3,000 square feet; or 

3. The project will not result in a complete library facility. 

http://dosgrants.com/
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IV. TIMELINE 

Year 1 April 2021 Announcement of application availability in Florida 

Administrative Register and via email. 

 April 2021 –  

June 2021 

Division staff assistance and consultation available to 

applicants. 

 June 21, 2021 Application deadline. Applications must be submitted on 

DOS Grants System at dosgrants.com on or before this 

date. 

 June – July 2021 Division staff review of applications. 

 July - August 

2021 

Application correction period. Applicants will have 30 

days after the notification date to complete and correct 

deficiencies. All corrections must be submitted on the 

DOS Grants System at dosgrants.com on or before the last 

day of the correction period specified by the Division. 

Failure to correct identified deficiencies within the 30-day 

period shall automatically make the application ineligible. 

 August 2021 Division develops ranked list of Public Library 

Construction Grant applications for consideration by the 

Legislature. 

 August -  

December 2021 

Legislative committees hear budget requests and make 

recommendations as part of the overall state budget. 

Year 2 January - 

March 2022 

Legislature approves state budget. 

 June 2022 Division communicates applications status to applicants 

(funded or not funded). 

 July 1, 2022 Project begins. 

Year 3 January 1, 2023 Progress Report due. The report must be submitted on 

DOS Grants System at dosgrants.com. 

 July 1, 2023 Progress Report due. The report must be submitted on 

DOS Grants System at dosgrants.com. 

Year 4 January 1, 2024 Progress Report due. The report must be submitted on 

DOS Grants System at dosgrants.com. 

 June 1, 2024 Grant completion deadline. This is the ending date of the 

project period. The Construction project must be 100% 

complete, all grant and matching funds must be paid out 

and the project must be closed out with the Division. 

http://dosgrants.com/
http://dosgrants.com/
http://dosgrants.com/
http://dosgrants.com/
http://dosgrants.com/
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V. APPLICATION SUBMISSION 

A. Applications must be submitted on DOS Grants System at dosgrants.com on or before the 

application deadline to receive consideration.  

B. Application availability will be announced in the Florida Administrative Register and via 

email. 

C. An applicant for a Public Library Construction Grant shall be eligible to receive funding 

for a construction project from more than one state funding source provided that the 

following criteria are met: 

1. The additional state funding source(s) must be based on a statutorily approved 

process administered by another state agency, and 

2. The applicant must demonstrate that the project will provide a higher level of service 

to residents or that the project is in partnership with another organization or agency. 

D. An applicant whose project was partially funded during a funding cycle may not reapply 

in the subsequent funding cycles for funds to add to the previous award. 

E. An applicant that receives a grant to build a new library or to expand or remodel an 

existing library may not apply for a grant to expand the same library until the original 

project has been closed out with the Division. 

F. Only one grant will be awarded to a government until all other eligible applicants have 

been awarded a grant during the funding cycle. 

VI. APPLICATION 

The following documents must be submitted on DOS Grants System at dosgrants.com as 

part of the application: 

1. An ordinance, an adopted and certified resolution, or an approved agenda item from the 

governing body of the county, municipality, special district or special taxing district 

including: 

a. Authorization for submission of the application; 

b. Name or position title of person authorized to sign the application and provide 

required certifications; 

c. Assurance that the required match of a dollar-for-dollar of the grant request will be 

available and unencumbered at the time of grant award; 

d. Assurance that funding is sufficient and will be available in order that the project 

will result in a completed library building; 

e. Assurance that upon completion of the project, sufficient funds will be available to 

operate the facility; and 

f. Assurance that the building will be used exclusively for the public library purposes 

for which it was constructed or altered and submission of proposed changes in use 

to the Division for approval if within 20 years of the completion of the construction 

project. 

http://dosgrants.com/
http://dosgrants.com/
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2. Copy of documents that establish the library, such as a contract, resolution or ordinance 

of the government. A copy of the interlocal agreement(s) for library cooperatives and 

multicounty libraries may be used to meet this requirement. 

3. A narrative description of the construction project prepared by a professional librarian 

functioning as the building consultant. The narrative statement must describe: 

a. How the building will function in a currently established multicounty, county or 

municipal library. This includes, but is not limited to, programs, services and 

governance; 

b. How the construction project will contribute to new or improved services in the 

area it will serve; and 

c. The effects of staffing, maintaining and costs of operating the proposed facility. 

4. A detailed written building program, prepared by a professional librarian functioning as 

a building consultant. The building program must include: 

a. A brief overview of the library including a historical perspective, mission and 

goals (or roles) of the library; 

b. A description of how library functions relate to each other in terms of space, 

including a description of patron use and work flow patterns; and 

c. Projection of future needs based upon anticipated future demographics. 

5. If an applicant is applying for funding for a construction project from more than one 

state funding source, the following information must be provided: 

a. Identification of all additional state funding sources being applied for. Include the 

name of the funding program and the state agency administering the program, and 

b. Description of how: 

1. The multiple funding sources will result in a project to provide a higher level 

of service to residents; or 

2. The project is in partnership with another organization or agency and how it 

will provide a higher level of service to residents; or 

3. Each funding source will be used to accomplish a different or unique portion 

of the entire construction project. 

6. If an applicant anticipates starting a project prior to the date of the grant award, the 

additional documentation required in Section X must be submitted at the time of 

application submission. 

G. The applicant may withdraw applications at any time prior to grant award without 

penalty. 

If any library construction project that has previously been awarded a grant that is later 

withdrawn or vacated files a new application during the next application submission 

period for substantially the same project, the project shall be considered only after the 

Division has acted upon all other applications during the funding cycle. 
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H. An applicant whose project was not funded during the previous funding cycle may either 

update the application already on file or submit a new one. If an applicant intends to 

update or resubmit an application, a letter of intent should be submitted to the Division 

within 30 days after notification from the Division. The updated information specified in 

Section VI.1 shall be submitted within 60 days after notification from the Division, or the 

Division should be notified that no updates are needed. Failure to meet this deadline shall 

result in rejection of this application. 

1. If a new application is submitted by the application submission date, it will be 

reviewed for eligibility and completeness and evaluated. 

2. If the applicant requests that the application already on file be considered for funding, 

it will not be reevaluated. The point values assigned during the previous review 

period will remain unchanged. The application will be included in the ranked listing 

along with new applications. The applicant must update and provide the following 

information: 

a. Applicant Information; and 

b. Ordinance or an adopted and certified resolution from the governing body of the 

government as required and described in Section VI.1. 

VII. APPLICATION REVIEW 

Following the close of the application submission period, all applications will be 

reviewed for eligibility and completeness. In reviewing applications, the Division has the 

authority to ensure compliance with these guidelines. The Division will determine the 

eligibility of an applicant, the sufficiency of the application and the eligibility of a project 

element or expense. 

A. The Division will notify applicants in writing of any application deficiencies. Eligible 

applicants will have an application correction period of up to 30 days after 

notification date to correct deficiencies. Insufficient applications or the failure to 

correct the identified deficiencies shall result in rejection of the application. All 

corrections must be submitted in DOS Grants System at dosgrants.com on or before 

the last day of the correction period specified by the Division. Since the purpose of 

this period is to determine eligibility, point totals already assigned to applications will 

not be changed during the correction period unless there is a change in the square feet 

of the building. 

The Division will evaluate eligible applications in accordance with the Section VIII, 

Criteria for Evaluating and Ranking Grant Applications, and assign a total point score 

to each application. Applications will be ranked based on the point score with the 

applications with the most points ranked highest. 

B. The ranked application list is submitted to the Secretary of State for final review and 

approval. The Secretary of State has the final authority to approve, amend or deny 

funding recommendations and to award grants. 

C. Applications that are approved by the Secretary of State will be included in the 

Department of State’s ranked list of public library construction applications for 

consideration by the Legislature. 

http://dosgrants.com/
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VIII. CRITERIA FOR EVALUATING AND RANKING 
APPLICATIONS 

1. An application can receive a maximum of 100 points. Applications will be ranked 

based on the point score with the most points ranked the highest. 

2. If multiple applications are submitted by one government, then the application with 

the higher point total will be placed in the higher ranked position. If multiple 

applications from one government receive the same score, the applicant will be asked 

to rank the applications. The higher ranked application will be placed in the higher 

ranked position. The other application(s) shall be placed at the bottom of the 

rankings. For those application(s) placed at the bottom of the rankings, the application 

with the higher point totals will be ranked before those with a lower point totals. 

3. If two or more applications from different applicants receive the same score, the 

applicant having the most need based on the Community Need, Section VIII.4.D will 

receive the higher ranking. If two or more applications remain tied, the applicant 

having received the lowest amount of construction funds within five (5) years of the 

application date will receive the higher ranking. 

4. The points for each section are: 

A. Type of Library Building. Only one category can apply to an application: 

1. Headquarters for a multicounty or library cooperative – 20. 

2. Headquarters for a single county library not in a multicounty – 15. 

3. Headquarters for a single county library in a multicounty – 12. 

4. Branch or member of a multicounty library that represents the only library 

facility in a county – 8. 

5. Branch or member library that is part of a county or multicounty – 4. 

6. A municipal library and its branches operating independently of a county or 

multicounty library – 4. 

B. Project Narrative, prepared by a professional librarian functioning as a building 

consultant. The narrative statement must describe: 

1. How the building will function in a currently established multicounty, county 

or municipal library. This includes, but is not limited to, programs, services 

and governance – 5; 

2. How the construction project will contribute to new or improved services in 

the area it will serve – 10; and 

3. The effects of staffing, maintaining and operating the proposed facility – 5. 
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C. Building Program, prepared by a professional librarian functioning as a building 

consultant. The building program must include: 

1. A brief overview of the library including a historical perspective of the library 

system (if applicable) and the facility covered by the application, the mission 

and the goals (or roles) of the library – 5; 

2. A description of how library functions relate to each other in terms of space, 

including a description of patron use and workflow patterns – 20; and 

3. Projection of future needs based upon anticipated future demographics – 5. 

D. Community Need. Points are awarded based on the extent to which the 

applicant’s present or existing facilities meet the standard of .6 square feet per 

capita for total floor space in its multicounty, county or municipal library.  

The total square feet will be taken from the most current Annual Statistical Report 

Form for Public Libraries on file with the Division of Library and Information 

Services. The report is available free of charge from the Director, Division of 

Library and Information Services, R.A. Gray Building, Mail Station #9D, 

Tallahassee, Florida 32399-0250. The population served will be taken from the 

most current Florida Estimates of Population, University of Florida. 

The following describes how the square footage and population will be 

determined for each type of library. The calculation of the square footage is based 

upon the type of library. 

For cooperative libraries consisting of a countywide system and/or municipal 

libraries: 

 For the countywide library system, the population and square feet for only 

the legal (taxed) service area of the countywide system will be used. 

 For an independent municipal library, the population and square feet for 

only the legal (taxed) service area of the municipal library will be used. 

 For a multicounty library, the population and square feet for the applicable 

county will be used. 

For consolidated single county libraries: 

 The population and square feet for the legal (taxed) service area of the 

county applying for the grant will be used. This includes consolidated 

multicounty libraries. 

 If a municipality submits an application for a library (e.g., a branch) that is 

a part of a consolidated countywide system, the population of the 

municipality and square feet of the library (branch) will be used. 

The further away an applicant’s total square footage in its present or existing 

facilities is from the standard, the higher the amount of points that are awarded. 
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    0 – 25 percent of standard –  30 points. 

  26 – 50 percent of standard –  25 points. 

  51 – 70 percent of standard –  20 points. 

  71 – 90 percent of standard –  15 points. 

91 – 100 percent of standard –  10 points. 

Over 100 percent of standard – 10 points. 

 

IX. MAXIMUM GRANT AWARD 

The total maximum grant award is $500,000. 

X. ADDDITIONAL REQUIRED DOCUMENTS 

The following material must be submitted to the Division using the DOS Grants System at 

dosgrants.com no later than 90 days after the date of grant award. This deadline may be 

extended by the Division if the applicant is resolving an issue that would affect the content of 

the additional information to be provided, such as a site change or a change in the scope of 

the project. If the applicant anticipates starting the construction project prior to the date of the 

grant award, the following material must be submitted for approval at the time of application 

submission.  

These documents will become a part of the grant application. 

1. An update to the Project Data (Section C), Cost of Project (Section D) and Applying for 

More Than One State Funding Source (Section I) sections of the original application. This 

will provide the most current information on estimated project costs and source of funding 

since the application was submitted. 

2. Specific location of site and a narrative evaluation of the site of the building to be 

constructed, expanded or remodeled that is prepared by a professional librarian functioning 

as a building consultant. The site evaluation should justify the choice of site considering: 

a. Plans for future expansion or growth; 

b. Community growth and traffic pattern projections for the future; 

c. Adequate parking, taking into consideration local zoning and building codes or 

standards; 

d. Convenient access to major pedestrian and vehicular traffic routes; and 

e. Physical characteristics of the site. 

  

http://dosgrants.com/
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3. Assurances, such as a deed showing that the applicant has legal title to the property and 

building, a long-term lease of not less than 20 years or a resolution adopted by the 

applicant's governing body that the applicant has unconditional use of the site and the 

building. If a resolution is used as proof, it must state whether the applicant owns or leases 

the site and building.  

If the applicant is partnering with another entity to construct a library building where the 

ownership or unconditional use of the building will not be transferred until the completion 

of the construction project, a legal agreement, such as an interlocal agreement, can be 

provided in lieu of ownership documentation. This agreement must show when the transfer 

will take place and result in the applicant having ownership or unconditional use of the 

building. Before the project can be closed out, documentation of the final transfer of 

ownership or unconditional use must be provided to the Division. 

4. A comparison of the proposed project to .6 square feet per capita for total floor space and 

standards for library facilities and services. Cite standards used and the source of standards. 

This shall include at a minimum: 

a. Total floor space; 

b. The amount and kind of space required for all library functions, including both public 

and staff areas, meeting space, and space for specific services; 

c. Shelving requirements; 

d. Staffing requirements;  

e. Lighting requirements; and 

f. Telecommunications and electrical requirements. 

5. A list of the kind and amount of initial furniture and equipment needed for the project. 

6. Subsurface soil analysis. This analysis, which involves soil borings, is to assure that the site 

can support the weight of a library building. The analysis is required for the following: 

a. New construction; 

b. Expansion of existing library facility onto previously unbuilt land, including parking 

lots; or 

c. Projects involving an existing building that was not previously used as a library 

building. 

If problems are identified in the analysis, the Division must be informed of how the 

problems will be corrected. 

7. Flood hazard analysis. Regulations governing the use of state funds for construction require 

that evaluations be made of the potential effect of any proposed construction in relation to 

flood hazards.  

Each applicant filing an application for construction funds must request an evaluation of 

the proposed site of construction from the U.S. Army Corps of Engineers. When submitting 

requests, the following information should be included regarding the project: 

a. A legal description of the site, giving exact boundaries, a location map showing the site, 

and a street address if available; 
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b. The need for the evaluation in order to receive construction funds from the Division of 

Library and Information Services, Florida Department of State; and 

c. The date by which the evaluation is needed. Allow at least two weeks to receive this 

evaluation prior to the additional required documents filing date. 

Address requests to: 

For areas east of Jefferson County: 

 Chief, Floodplain Management Services 

 U.S. Army Corps of Engineers 

 Jacksonville District 

 Post Office Box 4970 

 Jacksonville, Florida 32232-0019 

 Attention: CESAJ-PD-PF 

 Phone: 904.232.2232 

For areas west of Jefferson  

County, including Jefferson County: 

 Chief, FPM/SS 

 U.S. Army Corps of Engineers 

 Mobile District 

 Post Office Box 2288 

 Mobile, Alabama 36628-0001 

 Phone: 205.690.2500 

 

If problems are identified, the Division must be informed of how the problems will be 

corrected. 

Copies of the evaluation reports and the plans for correction, if applicable, must be 

submitted for each application. 

8. Assurance that the proposed construction project will not have an adverse effect on historic 

properties listed or eligible for listing on the National Register of Historic Places. This 

assurance must be obtained from the Department of State, Division of Historical 

Resources. 

Regulations governing the use of state funds for construction require that evaluations be 

made of the potential effect of any proposed construction in relation to historic properties. 

Each applicant filing an application for construction funds must request an evaluation of 

the proposed site of construction from the Division of Historical Resources. Projects 

directly impacting historic properties will be evaluated for consistency with the Secretary 

of the Interior’s Standards for the Treatment of Historic Properties (the Standards) 

(nps.gov/tps/standards.htm (as of April 2019)), incorporated by reference. Projects 

involving new construction within or adjacent to a historic district will be evaluated 

according to the Standards for compatibility with the historic character of the district. When 

submitting requests, the following information should be included regarding the project: 

a. State that an evaluation is needed in order to receive construction funds from the 

Division of Library and Information Services, Florida Department of State; 

b. Provide the name, address and/or the tax parcel identification for the project; 

c. Provide a detailed written description of the proposed project including related 

activities that will be carried out in conjunction with the project, for example the 

proposed rehabilitation (include specific details) or demolition of a building or 

structure or the extent of proposed land clearing or ground disturbing activities; 

d. Provide a project site location map depicting the project area on an aerial photograph 

and/or street map. 

https://www.nps.gov/tps/standards.htm
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e. Provide photograph(s) of the project site if available (no photocopies). If a project 

does or may involve a building(s) or structure(s) 50 years of age or older, 

photographs must be provided of the exterior and interior (as appropriate). Provide 

photographs of specific elements of the building(s) affected by the project, if 

applicable. All photographs should be keyed to a project or building sketch plan; 

f. For new construction projects, describe the present condition of the project area and a 

history of the past land use activities, i.e., agriculture or silviculture. Describe any 

manmade improvements in the study area. Provide information on the project area 

describing the natural environment(s) (biological and geological), for example 

drainage, wetlands, soils, vegetation, etc. 

g. Describe any surrounding buildings or structures (include photographs of such 

improvements keyed to a map). Indicate the recorded or estimated construction dates 

for each building or structure. Indicate if the project area is within or adjacent to a 

historic district; and 

h. Indicate the date by which you need the evaluation. Allow at least 30 days for the 

historic site evaluation. 

Address requests to: 

 Director 

 Division of Historical Resources 

 R. A. Gray Building, Mail Station 4 

 500 S. Bronough Street 

 Tallahassee, Florida 32399-0250 

 Phone: 850.245.6333 

 Email: CompliancePermits@dos.myflorida.com 

 

Copies of the letters of evaluation must be submitted for each application. If the 

project affects historic properties listed or eligible for listing on the National Register 

of Historic Places in accordance with Section 267.061, Florida Statutes, the applicant 

must obtain written approval from the Division of Historical Resources before the 

project is let for bid. 

  

mailto:CompliancePermits@dos.myflorida.com
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XI. ADMINISTRATION OF GRANTS 

A. Project Start. The grant period will start on July 1, 2022 of the state fiscal year in which 

requested grant funding is appropriated by the Legislature. A construction project may be 

initiated 12 months or less prior to the project start date. However, the Division shall not 

release any grant funds to the applicant before the grant funds have been appropriated by 

the Legislature and the grant agreement is executed between the Division and the grantee. 

B. Notification of Grant Award. The Notification of Grant Award is the official notice of 

the amount of the grant award for the applicable fiscal year. On the notification, the 

project to be funded is listed along with the award amount, the Catalog of State Financial 

Assistance (CSFA) number, the project start date, the ending date of the grant and any 

other special project-related comments or instructions. 

C. Grant Agreement. The application, if approved, will become a part of the grant 

agreement between the Department of State, Division of Library and Information 

Services and the grantee. The Division shall be responsible for preparing a grant 

agreement. Grant agreements, incorporated by reference, will be sent to grantees along 

with the notification of grant award. The grant agreement will include a scope of work 

and project deliverables. A construction project may be initiated 12 months or less prior 

to the grant award. However, the Division shall not release any grant funds to the 

applicant before the grant funds have been appropriated by the Legislature and the grant 

agreement is executed between the Division and the grantee. 

The grant agreement must be signed between the grantee and the Department prior to 

February 1 of the second fiscal year after the grant award. If the agreement is not 

executed by this date, the grant funds shall revert to the Legislature in accordance with 

Section 216.301, Florida Statutes. 

D. Grant Agreement Amendments. Requests may be made to modify the provisions of the 

Grant Agreement. A Change Request must be submitted to the Division in the DOS 

Grants System at dosgrants.com. Changes that are agreed upon shall be valid only when 

put in writing and signed by each of the parties in a Grant Agreement Amendment. If 

changes are implemented without the Division’s written approval, the organization is 

subject to noncompliance, and the grant award is subject to reduction, partial, or complete 

refund to the State of Florida. 

E. Project Manager. The project manager is the applicant’s single authorized 

representative for all contact with the Division regarding the project. This includes all 

written and verbal communications with the Division, processing grant-related paperwork 

processing, receipt of grant payments, etc. If the project manager changes from the 

information provided in the application, the applicant or grantee must notify the Division 

in writing of this change. The project manager may be the same person as the applicant’s 

building consultant. The project manager does not have to be the physical construction 

project manager. 

  

http://dosgrants.com/
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F. Planning Assistance. Division staff are available to provide planning assistance as the 

plans for the construction project are being developed. It is recommended that Division 

staff be involved during several points in the development of project plans: when the 

initial drawings have been completed based on the building program, approximately half 

way through design development; and, when the furniture and equipment plan for the 

facility is being developed. 

G. Architectural Drawings and Specifications. The grantee shall provide the Division the 

following material no less than 30 days prior to the construction project being let for bid 

or guaranteed maximum price being awarded. This also includes contracts for 

construction management services or design-build contracts. 

1. Final floor plan with furnishings and equipment; 

2. Final site plan; and 

3. Final elevations. 

Submit two sets of drawings prepared by a licensed architect. One set of these plans shall 

be 24” x 36” or 30” x 42” and the other shall be 11” x 14” or 11” x 17”. 

If there are changes in the design or size of the building, the grantee shall provide revised 

floor plans, site plans and elevations to the Division. An example of when this might 

occur would be if project bids exceed available funding, necessitating a revision to 

project plans. 

H. Architectural Supervision. The grantee shall provide engineering or architectural 

supervision and inspection to ensure that the completed work conforms to the approved 

plans and specifications. 

I. Accessibility. All facilities constructed must comply fully with Sections 255.21 and 

Sections 553.501 through 553.514, Florida Statutes, relating to accessibility by persons 

with disabilities and the Americans with Disabilities Act of 1990 (ada.gov (as of April 

2019)), incorporated by reference. 

J. Competitive Awards. The grantee shall competitively award construction contracts 

based on the submission of sealed bids, proposals submitted in response to a request for 

proposal, proposals submitted in response to a request for qualifications, or proposals 

submitted for competitive negotiations. This also includes contracts for construction 

management services or design-build contracts. Such awards to a private sector 

contractor must be permitted by applicable municipal or county ordinance, by special 

district resolution or by state law including Section 255.20, Florida Statutes. If 

competitive negotiations are used, the award shall be in accordance with Section 287.055, 

Florida Statutes. 

All procurement of goods and services must be made in a manner so as to provide 

maximum free competition. 

  

https://www.ada.gov/
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K. Project Publicity. Each construction project shall display a project identification sign in 

a prominent location at the project site and shall maintain said sign while work is in 

progress. The sign must be a minimum of eight (8) square feet in area, be constructed of 

plywood or other durable material, and contain the following acknowledgment of grant 

assistance in accordance with Section 286.25, Florida Statutes: 

This project is sponsored in part by the Department of State’s Division of Library and 

Information Services and the State of Florida.  

Any variation in the above specifications must receive prior approval in writing by the 

Division. The cost of preparation and erection of the project identification sign is an 

allowable project cost. Routine maintenance costs of project identification signs are not 

allowable project costs. 

L. Progress Reports. The grantee must submit a progress report to the Division every six 

(6) months until the project is completed. The report should include a status of the 

construction project and photographs of project progress. The report must be submitted in 

DOS Grants System at dosgrants.com. 

M. Change Orders. Should grant expenditures exceed the budgeted category amount by 

more than 20%, the Grantee shall be required to submit a proposal for revision of the 

Project Budget with a written explanation for the reason(s) for deviation(s) from the 

original Project Budget to the Division for review and written approval. The proposed 

revision should be submitted using a Change Request in DOS Grants System at 

dosgrants.com. 

N. Final Inspection. The grantee should notify the Division of the date and time of final 

inspection so that the Division may participate in such inspection for the purpose of 

concurring in the final acceptance of the building. The grantee shall also provide the 

Division with a copy of the Certificate of Substantial Completion (AIA Document G704). 

O. Project Completion. The construction project shall be completed by June 1 three years 

after the year of the grant award. The project completion date is the date that the project is 

100% complete and all grant and matching funds have been paid out.  

P. Extension of the Project Completion Deadline.  An extension of the completion date 

must be requested at least 30 days prior to the end of the project period and may not 

exceed 120 days unless the grantee can clearly demonstrate extenuating circumstances. 

An extenuating circumstance is one that is beyond the control of the grantee and one that 

prevents timely completion of the project, such as a natural disaster, death or serious 

illness of the individual responsible for the completion of the project, litigation related to 

the project, or failure of the contractor or architect to provide the services which they 

were contracted to provide. An extenuating circumstance does not include failure to read 

or understand the administrative requirements of a grant or failure to raise sufficient 

matching funds. Written approval from the Division is required for extensions. 

  

http://dosgrants.com/
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Q. Project Audit. A financial audit of the government, carried out in accordance with the 

requirements of Section 215.97, Florida Statutes and generally accepted accounting 

principles, must be submitted following the end of the grant. 

If desired, a grantee may submit a project specific audit in lieu of the annual audit. The 

project specific audit must be carried out in accordance with the requirements of Section 

215.97, Florida Statutes, or Section 218.39, Florida Statutes, and generally accepted 

accounting principles. 

R. Record Retention. Financial records, supporting documents, statistical records, and all 

other records, including electronic storage media pertinent to the project, shall be retained 

for a period of five (5) years after the close-out of the grant and release of the audit. If 

any litigation or audit is initiated or claim is made before the expiration of the five-year 

period, the records shall be retained until five (5) years after the litigation, audit, or claim 

has been resolved. 

S. Withdrawal of Project. The applicant may withdraw applications at any time prior to 

grant award without penalty. 

If any library construction project that has previously been awarded a grant which is later 

withdrawn or vacated files a new application during the next application submission 

period for substantially the same project, the project shall be considered only after the 

Division has acted upon all other applications during the funding cycle. 

T. Change in Project Scope. If the grantee desires to change the scope of the project from 

what was submitted in the application (for example, from renovation to new 

construction), the request must be submitted using a Change Request in the DOS Grants 

System at dosgrants.com. Permission to change the scope of the project will be granted if 

a situation arises that will provide a library facility to serve the same community that will 

result in a higher level of library service. If a change in project scope is approved, the 

applicant or grantee will have 30 days to update the application documents that are on file 

with the Division. 

U. Change in Project Site. If the grantee desires to change the site or location of the project 

from what was submitted in the application, the request must be submitted using a 

Change Request in the DOS Grants System at dosgrants.com. Permission to change the 

project site will be granted if a situation arises that will provide a library facility to serve 

the same community that will result in a higher level of library service. If a change in the 

project site is approved, the applicant or grantee will have 30 days to update the 

application documents that are on file with the Division. 

V. Financial Consequences. The following financial consequences will be applied if the 

grant recipient fails to perform all tasks outlined in the Scope of Work and/or fails to 

meet the deliverables outlined in the grant agreement. Financial consequences are tied to 

deliverables and each payment: 

1. First payment will be withheld if deliverables are not satisfactorily completed.  

2. Second payment will be withheld if deliverables are not satisfactorily completed. 

3. Third payment will be withheld if deliverables are not satisfactorily completed. 

4. Fourth payment will be withheld if deliverables are not satisfactorily completed.  

http://dosgrants.com/
http://dosgrants.com/
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W. Payments. A maximum of four payments of grant funds will be made on a 

reimbursement basis. Payment requests and supporting documentation must be submitted 

in the DOS Grants System at dosgrants.com. 

1. The first payment will be 30% of the grant award. Payment will be made upon 

completion of at least 30% of the project and after receipt and approval of the 

following required documents. This information is found on the Application and 

Certificate for Payment (AIA Document G702, incorporated by reference) and 

Continuation Sheet (AIA Document G703, incorporated by reference), or its 

equivalent. The following documents must be either on file with the Division or 

completed and submitted for the first payment: 

a. Material required in Section X, and Section XI. F; 

b. Executed contract for architectural services between the owner and architect; 

c. Documentation that the project was competitively bid and awarded in accordance 

with Section 255.20, Florida Statutes and local bidding requirements. If 

competitive negotiations are used, the documentation must show that the contract 

was awarded in accordance with Section 287.055, Florida Statutes; 

d. Complete and executed contract(s) for construction that shows the total cost to 

construct the facility or the guaranteed maximum price; and 

e. Application and Certificate for Payment (AIA Document G702) and Continuation 

Sheet (AIA Document G703), or the equivalent showing at least 30% of the 

construction project has been completed. This item is the project deliverable for 

the first payment. 

2. The second payment will be 30% of the grant award. Payment will be made upon 

completion of at least 60% of the project and after receipt and approval of the 

following required documents. This information is found on the Application and 

Certificate for Payment (AIA Document G702, and Continuation Sheet (AIA 

Document G703), or its equivalent. The following documents must be either on file 

with the Division or completed and submitted for the second payment: 

a. Application and Certificate for Payment (AIA Document G702) and Continuation 

Sheet (AIA Document G703), or the equivalent, showing at least 60% of the 

project has been completed. This item is the project deliverable for the second 

payment. 

3. The third payment will be 30% of the grant award. Payment will be made upon 

completion of 100% of the project and after receipt and approval of the following 

required documents. This information is found on the Application and Certificate for 

Payment (AIA Document G702) and Continuation Sheet (AIA Document G703), or 

its equivalent. The following documents must be either on file with the Division or 

completed and submitted for the third payment: 

a. Certificate of Substantial Completion (AIA Document G704, incorporated by 

reference) or its equivalent; 
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b. Documentation of the transfer of ownership or unconditional use of the property 

and building if the applicant was partnering with another entity to construct a 

library building where the ownership or unconditional use of the building was not 

completed at the start of the project; and 

c. Application and Certificate for Payment (AIA Document G702) and Continuation 

Sheet (AIA Document G703) or the equivalent. The G702 form must show that 

the project is 100% complete, all construction contract funds have been expended, 

including all retainages, and a zero balance on line 9. This item is the project 

deliverable for the third payment. 

4. The final payment will be 10% of the grant amount. Payment shall be made only 

after successful completion of the project and agreement obligations. The following 

documents must be either on file with the Division or completed and submitted for 

the fourth payment: 

a. Final Report, certified by the project manager and chief financial officer of the 

applicant’s governing body, assuring that all project funds have been expended 

and that the project has been closed out. This item is the project deliverable for 

the fourth payment. 

X. Noncompliance Status. If the grant recipient is in noncompliance with any term(s) of the 

grant agreement or any other grant agreement with the Division of Library and 

Information Services, the Division of Historical Resources or the Division of Cultural 

Affairs, the Division may withhold grant payments until the organization and/or 

governing body comes into compliance. Violation of a grant program requirement, 

including but not limited to failure to submit grant reports and other grant documents, 

submission of incomplete grant reports or other grant documents or violation of other 

contractual requirements, shall constitute a basis for the Division to place the recipient 

and/or its governing body in noncompliance status with the Department of State. 

XII. ALLOWABLE USES OF GRANT FUNDS 

Funds provided under a Library Construction Grant may be used to cover costs of any of 

the following, as long as the construction project results in a completed library facility: 

A. Architectural services; 

B. New construction; 

C. Expansion; 

D. Remodeling; 

E. Purchase of a facility or property to be used as a library. All requirements for 

having ownership of the property or facility as specified in Section X.2 must be 

met. 

F. Site preparation, including the provision of parking spaces; 

G. Engineering costs and legal fees directly related to the construction of the library; 
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H. Initial or fixed equipment, including shelving, tables, chairs, information and 

building technologies, video and telecommunications equipment, machinery, 

utilities, built-in equipment and enclosures or structures necessary to house them, 

and all other items necessary to furnish and operate a new or improved facility for 

the provision of library services; or 

I. Opening day collections. 

Expenditures must be in compliance with the state guidelines for allowable project costs 

as outlined in the Department of Financial Services’ Reference Guide for State 

Expenditures (as of January 2020), incorporated by reference, which are available online 

at 

https://www.myfloridacfo.com/division/aa/manuals/documents/ReferenceGuideforStateE

xpenditures.pdf. 

XIII. MATCHING FUNDS 

Matching funds must equal the grant amount, dollar for dollar. The Division of Library 

and Information Services will waive the financial matching requirements on grants for 

rural communities that have been designated in accordance with Sections 288.0656 and 

288.06561, Florida Statutes. Eligible communities applying for a Public Library 

Construction Grant must request waiver of matching requirements at the time of grant 

application. 

Eligible matching funds include cash, governmental appropriation, negotiable and non-

negotiable securities, bonds sold or validated, funds used for advance plans, estimates, or 

the cost of the land for the construction or acquisition of a building not already in use as a 

public library. 

For new construction, the current appraised fair market value of a currently owned site 

may be included as a part of the local matching portion. For remodeling and expansion 

projects, the current appraised fair market value of the site, building or portion of a 

building currently not being used as a public library that will be become part of the 

library as a result of the project may be included towards the local matching portion. The 

appraisal shall be prepared by an independent licensed appraiser. 

There is no time limit prior to submitting the application when the applicant must have 

ownership of the site being used towards match. However, if the site is being used 

towards match, the applicant must own the site no later than the time of grant award. 

Funds expended on furnishings and equipment for the facility, such as shelving, 

computers, tables and chairs, and opening day collections may be used towards match as 

long as the funds are expended less than 12 months prior to the date of grant award or 

before the project is closed out. 

All funds, including local matching and donated funds used towards the project, must be 

administered by the grantee. 

https://www.myfloridacfo.com/division/aa/manuals/documents/ReferenceGuideforStateExpenditures.pdf
https://www.myfloridacfo.com/division/aa/manuals/documents/ReferenceGuideforStateExpenditures.pdf
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XIV. UNALLOWABLE USE OF GRANT AND MATCHING 
FUNDS 

Funds are allowed for grant or matching expenditures only as specifically stated in 

Sections XII and XIII. In addition, the following are not allowed as grant or matching 

expenditures: 

A. In-kind services; and 

B. Routine maintenance costs of project identification signs. 

XV. OPERATION AND USE OF FACILITY 

A facility that will be constructed, remodeled or expanded using state grant funds 

must be maintained exclusively as a public library and provide free library service 

for a period of 20 years. Failure to maintain the facility exclusively as a public 

library or to provide free library service for the 20-year period will result in 

repayment of all or a portion of the grant funds. The 20-year period begins on the 

date of project close-out. 

If the facility is not maintained exclusively as a public library or free library 

service has not been provided for the 20-year period and release from the 

unconditional use requirement has not been requested and approved, the 

repayment schedule is as follows: 

For each year that the facility is maintained as a public library, reduce the 

amount to be repaid by 5%, i.e., 1 year – 95% of the grant funds, 

5 years – 75% of the grant funds, 10 years – 50% of the grant funds, etc. 

If the facility is not maintained as a public library for an entire year, the 

amount to be repaid will be prorated based on the number of months the 

facility was not maintained as a public library, rounded to the next whole 

month. 

Release from the unconditional use requirement may be requested and will be granted if a 

situation arises that will provide a library facility to serve the same community that will 

result in a higher level of library service. The request shall be submitted in writing to the 

Director of the Division of Library and Information Services. 
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CHAPTER 257, Florida Statutes 

PUBLIC LIBRARIES AND STATE ARCHIVES  

257.14 Division of Library and Information Services; rules.  

257.15 Division of Library and Information Services; standards.  

257.191 Construction grants.  

257.14 Division of Library and Information Services; rules. – The Division of Library and 

Information Services has authority to adopt rules pursuant to ss. 120.536(1) and 120.54 to 

implement the provisions of this chapter.  

History. – s. 2, ch. 61-402; s. 4, ch. 63-39; ss. 10, 35, ch. 69-106; s. 21, ch. 69-353; s. 3, ch. 83-24; s. 19, ch. 86-163; 

s. 46, ch. 98-200.  

257.15 Division of Library and Information Services; standards. – The Division of Library 

and Information Services shall establish reasonable and pertinent operating standards under 

which libraries will be eligible to receive state moneys.  

History. – s. 3, ch. 61-402; s. 4, ch. 63-39; ss. 10, 35, ch. 69-106; s. 21, ch. 69-353; s. 2, ch. 72-353; s. 3, ch. 83-24; 

s. 20, ch. 86-163.  

257.191 Construction grants. – The Division of Library and Information Services may accept 

and administer library construction moneys appropriated to it and shall allocate such 

appropriation to municipal, county, and regional libraries in the form of library construction 

grants on a matching basis. The local matching portion shall be no less than the grant amount, on 

a dollar-for-dollar basis, up to the maximum grant amount, unless the matching requirement is 

waived by s. 288.06561. Initiation of a library construction project 12 months or less prior to the 

grant award under this section shall not affect the eligibility of an applicant to receive a library 

construction grant. The division shall adopt rules for the administration of library construction 

grants. For the purposes of this section, s. 257.21 does not apply.  

History. – s. 4, ch. 73-138; s. 5, ch. 83-24; s. 23, ch. 86-163; s. 2, ch. 2003-126.  
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Florida Administrative Code 

1B-2.011 Library Grant Programs. 

(1) This rule provides procedures for library grant programs administered by the Division of Library and 

Information Services (Division). Each program shall be governed by guidelines which contain information on 

eligibility requirements, application review procedures, evaluation and funding criteria, grant administration 

procedures, if applicable, and application forms. All grant awards shall be subject to final approval by the 

Secretary of State. 

(2) Applicants for grants shall meet the eligibility and application requirements as set forth in the following 

guidelines for each grant program: 

(a) State Aid to Libraries Grant Guidelines, http://www.flrules.org/Gateway/reference.asp?No=Ref-11618, 

effective 03-2020, which contain guidelines and instructions; Certification of Credentials – Single Library 

Administrative Head (Form DLIS/SA01), effective 04-2018; Grant Agreement (Form DLIS/SA02), effective 

03-2020; Annual Statistical Form for Florida’s Public Libraries (Form DLIS/SA03), 

http://www.flrules.org/Gateway/reference.asp?No=Ref-11619, effective 03-2020; Certification of Hours, Free 

Library Service and Access to Materials (Form DLIS/SA04), 

http://www.flrules.org/Gateway/reference.asp?No=Ref-11618, effective 03-2020. 

(b) Public Library Construction Grants Guidelines, http://www.flrules.org/Gateway/reference.asp?No=Ref-

11620, effective 03-2020, which contains guidelines and instructions; and Public Library Construction Grant 

Agreement (Form DLIS/PLC01), http://www.flrules.org/Gateway/reference.asp?No=Ref-11621, effective 03-

2020. 

(c) Library Cooperative Grant Guidelines, http://www.flrules.org/Gateway/reference.asp?No=Ref-11622, 

effective 03-2020, which contains guidelines and instructions; Annual Statistical Report Form for Multitype 

Library Cooperatives (Form DLIS/LCG01), effective 03-2020; Grant Agreement (Form DLIS/LCG02), 

http://www.flrules.org/Gateway/reference.asp?No=Ref-11623, effective 03-2020; and the Florida Library 

Information Network Manual http://www.flrules.org/Gateway/reference.asp?No=Ref-11624, effective 06-2019. 

(d) The Library Services and Technology Act Grant Guidelines, 

http://www.flrules.org/Gateway/reference.asp?No=Ref-11625, effective 03-2020, which contains guidelines 

and instructions and Grant Agreement (Form DLIS/LSTA01), 

http://www.flrules.org/Gateway/reference.asp?No=Ref-11626, effective 03-2020. 

(e) The Community Libraries in Caring Program Application, 

http://www.flrules.org/Gateway/reference.asp?No=Ref-01122, effective 4-10-12; which contains instructions 

and application (Form DLIS/CLIC01), effective 11-16-04; Annual Report (Form DLIS/CLIC02), effective 11-

16-04; and Grant Agreement (Form DLIS/CLIC03), http://www.flrules.org/Gateway/reference.asp?No=Ref-

01123, effective 4-10-12. 

(3) Guidelines and forms in this rule are incorporated by reference and may be obtained from the Director of the 

Division, Florida Department of State, Division of Library and Information Services, R.A. Gray Building, 500 

South Bronough Street, Tallahassee, Florida 32399-0250. 

(4) The Division of Library and Information Services will waive the financial matching requirements on grants 

for rural communities that have been designated in accordance with Sections 288.0656 and 288.06561, F.S. 

Eligible communities applying for Library Services and Technology Act grants and Library Construction grants 

must request waiver of matching requirements at the time of grant application. 

Rulemaking Authority 257.14, 257.191, 257.192, 257.24, 257.41(2) FS. Law Implemented 257.12, 257.15, 

257.16, 257.17, 257.171, 257.172, 257.18, 257.191, 257.192, 257.195, 257.21, 257.22, 257.23, 257.24, 257.25, 

257.40, 257.41, 257.42 FS. History–New 1-25-93, Amended 7-17-96, 4-1-98, 2-14-99, 4-4-00, 12-18-00, 11-20-

01, 3-20-02, 1-9-03, 12-28-03, 11-16-04, 2-21-06, 2-21-07, 1-24-08, 4-1-10, 4-21-10, 4-10-12, 12-25-13, 7-8-

14, 4-7-15, 7-12-16, 7-6-17, 4-30-18, 11-19-18, 7-1-19, 3-17-20. 
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